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Meeting Minutes Transmittal

PFP Project Managers Meeting
Federal Building/Room 249

Richland, Washington E @E HWE

October 18, 2001
2:00 p.m. — 4:00 p.m. NOV 20 2001

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting.
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‘Z Date: /0/3//0 /

A. K. Wright, PFP Project Managgr, DOE-RL

Date: l()“ 3‘\0(

; Date: /I —F5/—d(
F. W. Bond, Project Manager,
Washington State Department of Ecology

PFP, FH Concurrence:

L P Date: / C,)/? fé/

L. R. Fitch, Contractor Representative, FH

Purpose: Project Managers Meeting

Attachment 1: Agenda & Action Item List
Attachment 2: Meeting Minutes
Attachment 3: Attendee List



Attachment 1

PFP Project Managers Meeting Agenda
Federal Building/Room 249
Richland, Washington

October 18, 2001
2:00 p.m. — 4:00 p.m.

1. Administrative Issues
a. Approval of the September Meeting Minutes
b. Action Tracking Review

2. PFP Project Item Status

PFP Project Overview Status — Larry Fitch
Group 2B Pu/Al Alloys — Andrea Hopkins

Sand Slag & Crucible — Andrea Hopkins

Tank Z 361 Status — Andrea Hopkins

TPA Negotiation Commitment Status - Jon Yerxa
IPMP Review Process — Larry Romine
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3. Conduct Technical Negotiation Discussions (TNDs)

Project Baseline/DNFSB [complete 9/26]

PFP Tour (scheduled 10/18) {[complete]

IPMP Detailed Overview (scheduled 10/19) [complete]

Residues Overview-Hanford Ash (scheduled 10/25) [complete]

WIPP Interface (scheduled 11/16) [complete]

TPA Section 8 Overview (scheduled 11/30) [complete]

Hanford Ash Characterization/Designation (scheduled 12/19) [complete]

WIPP Interface (scheduled 1/3) [complete]

Pu alloys (scheduled 1/17) [complete]

AEA/RCRA Storage Issue (scheduled 2/14) [complete]

IPMP Transition Planning I (scheduled 2/23) {complete]

Hanford Ash Characterization/Designation (scheduled 3/15) [complete]
. IPMP Transition Planning I [ (scheduled 8/2)

Waste versus Material discussion (TBD)

Tank 241 (TBD)

Introduction to Vessel Inventory Planning (TBD)

Tank Z 361 (TBD)
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4. New Topics

Next meeting is November 14, 2001, Federal Building, Room 248, 9:00 — 11:00 a.m.



ACTION TRACKING LIST

Date
Action Assignee Established/ Status
Due Date
1. Develop writeup for glovebox | Karl Hadley | 2/14/2001 Complete
HA-20MB non-RCRA use PMM TBD
2. Document the issues Ecology | Laura Ruud | 2/14/2001 Cover in negotiations
has on RL’s approach to the Bob Wilson | PMM TBD
management of plutonium-
bearing dangerous waste in
storage in PFP vaults and
vault-like rooms
3. Document the issues related to | Laura Ruud | 2/14/2001 Cover in negotiations
the PFP TPA section transition | Bob Wilson | PMM TBD
project and any other PFP
related issue topics that
Ecology feels need to be
addressed.
4. Send Rick Bond L-clearance Rick Bond 2/14/2001 Complete
request letter from Ecology ‘ PMM TBD
mgt to RL
5. Provide Rick Bond with IPMP | Larry Fitch | 3/21/2001 Complete
update date. PMM Provided briefing to
4/18/2001 Ecology, EPA on 8/22/01.
Also, Rick Bond provided
with IPMP on 9/7/01. An
additional copy and 5 CDs
were provided to Ecology
9/12/01.
6. Provide Rick Bond with PFP | Mark Hahn | 3/21/2001 Complete
performance information & Rick Bond PMM
discuss metrics 4/18/2001
7. Provide Laura R. with Larry Fitch  { 5/17/2001 Complete.
information regarding the PMM
removal of waste from HA-
20MB.
8. Rick Bond to discuss discard Rick Bond Complete
of solutions to the Ecology and
RCRA staff
9. Ecology to provide comments | Rick Bond 10/18/01 Should be able to get

to RL on the [PMP.

generic comments to RL
by 10/19/01. Most
changes will be discussed
in negotiations.




10. Ecology is to let EPA know

the PFP Project Managers
Meeting is held to document
and resolve issues.

Ecology

10/18/01

11.

A formal meeting will be set
up with EPA for Tank 241-Z-
361.

Ecology

10/18/01

12.

EPA is to be included on all
PFP TPA negotiation meeting
minutes. ‘

Ecology

10/18/01

On-going

13.

Andrea will get an e-mail sent to
Ecology from TRU program saying it
is acceptable to WIPP.

Andrea
Hopkins

10/18/01

Complete 10/19/01




Attachment 2
Summary of Discussion and Commitments/Agreements

PFP Project Managers Meeting
Federal Building/Room 249
Richland, Washington

October 18, 2001
2:00 p.m. — 4:00 p.m.

ADMINISTRATIVE ISSUES

September Meeting Minutes were approved.
Reviewed action items and discussed status.
PFP PROJECT OVERVIEW STATUS

PFP has reached 2,200,000 hours without a lost time injury. The injury that occurred last month,
electrician walking down the stairs and fell, bruising tailbone and elbow, was considered a
restricted injury. The employee was able to perform a different job.

Karl Hadley provided a PFP status handout and discussed the current status of the facility. To
date, 331 kg of Rocky Flat ash has been repackaged, 124 kg of Hanford ash repackaged, 408
pipe overpack containers packed, 403 POCs shipped to CWC and 31 Pw/Al allow items
repackaged (9 POC and shipped). The progress on repackaging of Hanford ash has been slow
due to operational (NDA) issues. The control limits are too restrictive. For the next 30 days,
personnel will be collecting data to establish new limits. Completed corrective actions from the
WIPP audit CARs and submitted closure documentation to Carlsbad. WIPP audit of NDA is
scheduled for mid-December. Starting to prepare for repackaging of SS&C for February.
Solutions stabilization: precipitation for FY 2000 was at 103 liters, FY 2001 at 733 liters, giving
a total of 836 complete out of ~4200. Direct disposal for FY 2001 was 10 liters and F'Y 2002 at
40 liters. Thermal Stabilization has not changed much since last month. Project W-460
outercan welder started in May 2001 and currently have 359 welded. New storage racks were
installed and are in use. Project W-460 is scheduled to startup by late November and will add
thermal furnaces, moisture measurement equipment and 3013 packaging (inner and outer cans)
capability in 2736-ZB.

Kent Smith discussed the proposed variation to direct discard of Pu-containing solutions at PFP.
The direct discard/solidification activity is currently performed in the 234-5Z Building, in room
185 (within a containment tent). PFP personnel would also like to perform this work in room
227, in glovebox 227-T that is a control hood. The reason for the change is room 227 is a safer
room for the handling of lead-lined Product Receiver (PR) cans. These cans are housed in a
large, awkward, standard containers that have heavy lids and would be more difficult to
maneuver in room 185. This change would also allow simultaneous operations of the direct



discard process in both rooms and would not have any impact on other operations. Ecology has
no problem with the change and agrees that the approval to use room 227 will be documented
here in this PMM Meeting Minutes versus amending the TPA change request.

Group 2b Pu Alloys DQO process continues. Two meetings were held with Ecology to resolve
issues so work could start on turnings with oil. The final document should go to Ecology within
the next couple of days. A change request will eventually be written and will be discussed in the
upcoming negotiations. There was no change in the document. The final DQO document was
provided to Ecology.

Sand Slag & Crucible (SS&C). Andrea met with Laura Ruud the afternoon of October 18, 2001,
to discuss packaging SS&C the same as the Hanford ash. Andrea stated that Ms. Ruud said there
was no point going over the designation; it is the generators call and responsibility to designate.
Andrea will get an e-mail sent to Ecology from TRU program saying it is acceptable to WIPP.
SS&C is considered to be debris, no samples will be taken. Ecology is ready to approve the TPA
change request process, and Ecology and DOE agreed to put it on the agenda for the IAMIT on
Tuesday, October 23, 2001.

Tank Z 361 Status: Characterization was done and draft report was given to EPA. EPA is
debating on how we should move forward. Discussion is going on at this point. Ecology’s
action is to let EPA know this meeting is held to document and resolve issues. A formal meeting
will be set up with EPA. EPA is to be included on all PFP TPA negotiation meeting minutes.

TPA negotiation commitment status: Jon Yerxa discussed the upcoming October 31, 2001 TPA
negotiations process with Mr. Bond.

IPMP Review Process — Draft was provided to Ecology in early September. Ecology has
comments and will send to RL by October 19, 2001. This will also be looked at more in the

negotiations.

NEW TOPICS

Allison Wright provided the latest status on the PFP fact sheet.



Attachment 3
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: October 18, 2001

Original included in hard copy

Name Company |  Phone Number
Rick Bond Ecology 736-3007
Briant Charboneau RL 373-6137
Suzanne Clarke RL 373-4931
K. Smith FH 372-0000
Larry Romine DOE/PTD 376-4747
Karl A. Hadley FH 372-2852
Andrea M. Hopkins FH 373-5395
Rob E. Piippo FH 373-3285
’l Jon Yerxa DOE-RL 376-9628
Caroline Sutter FH 373-2426
Sheri Stolle FH | 376-1037
Roni Swan FH 376-0967
Allison Wright DOE-PID |  373-7303




Distribution:

F. W. Bond Ecology B5-18
B. L. Charboneau RL A6-33
S. E. Clarke RL A6-33
R. E. Piippo FH Al-14
J. K. Yerxa RL AS5-15
K. A. Hadley FH T5-57
A. M. Hopkins FH H5-24
L. D. Romine RL A6-33
C. S. Sutter FH T5-50
A. K. Wright RL T5-58
K. Smith FH T5-54
R. J. Swan FH T5-54

ADMINISTRATIVE RECORD (two copies): Al-14

Please send comments on distribution list to Sheri Stolle, H8-67 (376-7037).
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